

Project BEST - Oracle EPM Update

June 6, 2025

Where We've Been (April)

1. **Requirements Documentation** – Continued reviewing and refining requirements for the Standard application. Finalized requirements for the Chan application.
 2. **Amherst Application** – Finalized the build of the Amherst application and its integration with UITS systems. Preparing for System Integration Testing and User Acceptance Testing.
 3. **Chan Application** – Developed and reviewed functional and technical design documentation. Started build of the Chan application.
 4. **Technical Workstream** – Finished developing data views and creating data extraction jobs for integration with the Amherst Application. Preparing for System Integration testing.
-

What's Next (May)

1. **Requirements Documentation** – Finalizing requirements across remaining applications.
 2. **Amherst Application Testing** – Conducting System Integration testing and User Acceptance testing of the Amherst application. Targeting a deployment period of June 3rd through 9th.
 3. **Chan Application** – Continuing development Chan's app and integration with UITS services.
 4. **Change Management** – Finalizing the rollout schedule for each campus and starting the development of training materials for the Amherst rollout.
 5. **Technical Workstream** – Continuing work on data validation and EPM data extraction jobs. Conducting accessibility review of the Amherst and Chan applications.
-

More on the Horizon (June - Summer 2025)

1. **Iterative Development** – Continuing the build and testing of all applications sequentially
2. **Change Management** – Developing training materials and change plans to align with target go-live dates in August and November 2025.

Want to Learn More?

- Visit the [Project BEST website](#) for more information
- Email questions/comments to LeeAnn Pasquini, Associate VP of Administration & Finance, (lpasquini@umassp.edu)