



ERP Activities Project Update

August 15, 2025

Looking Back (July & August)

1. **President's Council Briefing** – Shared ERP Roadmap and discussed moving ahead with the Foundation Phase of an ERP Modernization Program. Overall positive support with caution around resources and prioritization.
2. **ERP Foundation Phase Partner Identification** - In anticipation of an ERP Modernization program, an RFQ was issued to identify partners. An evaluation team is reviewing responses. One or more vendors will be selected to work with UMass on various aspects of the Foundation Phase.

Looking Ahead (September)

1. **ERP Information Sessions** – After Labor Day, will hold information sessions to update stakeholders on the completion of the ERP Roadmap and a preview of the Modernization Program Foundation Phase
2. **ERP Foundation Phase Kickoff** – Will organize Foundation Phase workstream teams and kickoff activities in mid-late September.

Want to Learn More?

- Visit the [public project webpage](#) and [internal stakeholder webpage](#).
- You can also email questions/comments to David Nero @ dnero@umassp.edu