

UMass ERP Activities

System-wide Information Session

ERP Roadmap Update

February 2025



University of Massachusetts


Amherst • Boston • Dartmouth • Lowell • Medical School • UMassOnline

Topics

- ERP Roadmap Update
- Stakeholder Workshops
- Project Website and Roadmap Document Repository
- Modern ERP Product Demonstrations
- Project Communications

Questions/comments in the chat please

ERP Roadmap Timeline Update



ERP Stakeholder Workshop Status

Workshop 1 Completed

Workshop 1+2 Completed

Finance

(55 stakeholders)

Accounting, Financial Reporting

Budget, Planning

Operations

System-wide Shared Services

Human Resources

(49 stakeholders)

Talent and People Management

Commitment Accounting

Operations, T/L, Benefits, Campus Payroll

Compensation

Student

(73 Stakeholders)

Recruiting and Admissions

Student Financials

Financial Aid

Advising and Curriculum

Registration and Records

Information Technology

(47 stakeholders)

Application Management

Application Development

Infrastructure

Security & User Access (CISO)

Research Admin

(29 stakeholders)

Grants

Research

Overarching


(19 stakeholders)

Legal, Risk, Compliance

IR, Data and Analytics

All Workshops to be completed by end of February


ERP Roadmap Project Webpage



<https://www.umassp.edu/innovation-and-operational-services/ERP-roadmap-project/erp-roadmap-project>

Roadmap Document Repository

Workshop outputs and other artifacts are posted to the Roadmap Document Repository on a rolling basis



The screenshot displays the 'ERP Roadmap Project - Document Repository' interface. On the left, a navigation pane shows a hierarchical folder structure under 'Home'. The 'Information T...' folder is expanded, revealing sub-folders like 'Application D...', 'Application M...', 'Infrastructure', and 'Security & Us...'. A red arrow points from the text 'Organized by pillar and group' to this navigation pane. Below the navigation pane, a list of documents is shown, including 'IT Workshops Pre-read' and 'Workshop #1 - IT Pillar Results'. A red arrow points from the text 'Workshop results and other materials' to this list. On the right, a search bar is labeled 'Search this Space'. Below the search bar, the breadcrumb 'Home > Stakeholder Workshops' is visible, followed by the title 'Information Technology'. The text 'Other project artifacts' is located at the bottom left, with a red arrow pointing towards the bottom of the navigation pane.

Organized by pillar and group

Other project artifacts

Workshop results and other materials

Modern ERP Product Demos: March – June 2025



3/6 – Overview & Tech
3/13 – Finance Module
3/20 – HCM Module
3/27 – Student Module



4/3 – Overview & Tech
4/10 – HCM Module
4/17 – Finance Module
4/24 – Student Module



5/1 – Overview & Tech
5/8 – HCM Module
5/15 – Finance Module
5/22 – Student Module



5/29 – Overview & Tech
6/5 – HCM Module
6/12 – Finance Module
6/26 – Student Module

Next Steps:

- You will receive calendar invitations over the next 1-2 weeks
- OK to forward the invitation to others in management with ERP focus
- Please Accept, Tentatively Accept, or Decline the invitations

Project Communication

- Weekly updates to ERP stakeholder workshop groups
- Monthly report out to system-wide governance groups
- Monthly email status report to campus stakeholders (anyone who has participated in any of activities to date)
- Monthly website updates
 - Status report, questions and answers, various materials
<https://www.umassp.edu/innovation-and-operational-services/ERP-roadmap-project>
- Next Information Sessions – targeting early March

Questions