

Project BEST - Oracle EPM Update

December 6, 2024

Where We've Been (FY24 - November)

1. **Requirements Documentation** – Completed outstanding requirement sessions with campus budget offices. Reviewed documentation with Amherst and Chan. Finalized Amherst's requirements.
 2. **Amherst Application** – Started iterative development on the Amherst application.
 3. **Change Management** – Facilitated initial change discussions with most budget offices to discuss preferences toward training and communication.
 4. **Technical Workstream** – Finalized approach to accessibility and access management. A full accessibility review will be conducted once the App is configured.
-

What's Next (December)

1. **Requirements Documentation** – Finalizing requirements for the Standard and Chan applications. Drafting requirements for the Reporting application based on a discovery session that will be held on 12/20.
 2. **Pre-Implementation Considerations** – Finalizing revenue expense category decisions.
 3. **Technical Workstream** – Reviewing the approach to integrating with other UMass systems.
-

More on the Horizon (Spring 2025)

1. **Iterative Development** – Continuing the development and testing of Amherst's application for a go-live on April 25th. Starting development of the Chan application in January.
2. **Change Planning** – Establishing timelines for training material development and communications based on campus change discussions.

Want to Learn More?

- Visit the [Project BEST website](#) for more information
- Email questions/comments to LeeAnn Pasquini, Associate VP of Administration & Finance, (lpasquini@umassp.edu)