

Project BEST - Oracle EPM Update

Jan 9, 2026

Where We've Been (December)

1. **Chan Application** – Conducted UAT on Grants and Institutional Support forms. Worked on end user training materials for training in January.
 2. **Reporting & Standard Apps** – Addressed go-live activities including loading data, seeding the non-personnel budget, addressing new issues, and preparing for end user training. Established weekly core team to support application adoption.
 3. **Technical Workstream** – Supported the production deployment of the Standard App and grants functionality for the Chan App.
 4. **Change Management** – Continued development of training materials for all campuses. Held information session with UMPO budget planners and training session with Dartmouth budget office and key departments.
-

What's Next (January)

1. **Chan Application** – Finalizing application by addressing UAT feedback on Grants and Institutional Support forms. Finalizing Admin guide and preparing for end user training.
2. **Standard App** – Delivering end user training to Boston, UMPO, and Lowell during January.
3. **Change Management** – Improving job aids and FAQs with questions and lessons learned from training. Partnering with all budget offices of training needs beyond initial rollout.

Want to Learn More?

- Visit the [Project BEST website](#) for more information
- Email questions/comments to LeeAnn Pasquini, Associate VP of Administration & Finance, (lpasquini@umassp.edu)