

## Project BEST - Oracle EPM Update

August 8, 2025

---

### Where We've Been (July)

1. **Amherst Application** – Finalized build of the Amherst application and delivered training for administrators and on report features. Finalized end user training guide for upcoming sessions.
  2. **Chan Application** – Continued build of the Chan application including forms, navigation, tuition and enrollment modules.
  3. **Standard App** – Continued development on the Standard App and received signoff on functional and technical design documents.
  4. **Technical Workstream** – Implemented monitoring tools for data extraction jobs and enhanced reporting views.
- 

### What's Next (August - September)

1. **Amherst App** – Delivering end user training on in-year projection processes to department managers. These training sessions are expected to occur in early September.
  2. **Chan Application** – Continuing development of the Chan application with aim toward September UAT.
  3. **Reporting & Standard Apps** – Continuing build of both applications.
  4. **Technical Workstream** – Developing support model for after go-live. Evaluating queries for performance optimizations and building integration views for Chan and Standard App.
- 

### More on the Horizon (Fall 2025)

1. **Iterative Development** – Continuing the build and testing of all applications sequentially
2. **Change Management** – Supporting the rollout of Oracle EPM to Amherst's end users. Updating the change management plan for other campuses.

### Want to Learn More?

- Visit the [Project BEST website](#) for more information
- Email questions/comments to LeeAnn Pasquini, Associate VP of Administration & Finance, ([lpasquini@umassp.edu](mailto:lpasquini@umassp.edu))