

## Project BEST - Oracle EPM Update

Sept 5, 2025

---

### Where We've Been (August)

1. **Amherst Application** – Finalized build of the Amherst application began end user training.
  2. **Chan Application** – Continued build of the Chan application and planning for UAT.
  3. **Reporting & Standard Apps** – Continued development on the Standard App and reviewed requirements and design documents for the Reporting App.
  4. **Technical Workstream** – Evaluated and improved queries for performance
- 

### What's Next (September)

1. **Amherst App** – Finish delivering end user training on in-year projection processes
  2. **Chan Application** – Start UAT with the budget office in from 9/8 to 9/12, followed by a full UAT starting 9/29.
  3. **Reporting & Standard Apps** – Continuing build of the Standard and Reporting Apps; UAT dates to be finalized
  4. **Technical Workstream** – Developing support model for after go-live.
- 

### More on the Horizon (Fall 2025)

1. **Iterative Development** – Continuing the build and testing of all applications sequentially
2. **Change Management** – Developing timelines for communications and training material develop for all campuses annual budget training.

### Want to Learn More?

- Visit the [Project BEST website](#) for more information
- Email questions/comments to LeeAnn Pasquini, Associate VP of Administration & Finance, ([lpasquini@umassp.edu](mailto:lpasquini@umassp.edu))