



ERP Roadmap Project Update

February 7, 2025

ERP Roadmap Development (January – February)

Stakeholder Workshops – ERP Stakeholder Workshops are underway and will conclude by the end of February. All 21 groups of ERP stakeholders have met at least once. Accenture is now facilitating the second workshop with remaining groups. Content from the workshops is being posted on the [Project Website](#).

ERP Product Inventory – A comprehensive inventory of all ERP-related software programs has been completed. Product inventories are being further analyzed as an input to the ERP Roadmap.

ERP Roadmap Development – Accenture is now creating roadmap deliverables, using outputs from the Stakeholder workshops and other activities. These deliverables include modernization cases for each pillar and an integrated roadmap and business case. All deliverables will be made available in the [document repository](#).

Looking Ahead (March – June)

ERP Roadmap Leadership Reviews – Throughout March, Accenture will socialize the ERP Roadmap deliverables with leadership groups to review the conclusions and build consensus around the recommendations.

Modern ERP Product Demonstrations – Presentations from four ERP vendors (Oracle, Workday, SAP, Ellucian) are scheduled for Thursdays across March through June. Calendar invitations are being sent to recipients of this status report. More information about Modern ERP Product demos is available on the [ERP Project website](#).

2025 ERP Summit

2025 ERP Summit – Planning is underway for an ERP Summit in the late Spring. During this event, Accenture will socialize the roadmap deliverables and other project artifacts. Details to be announced in early March.

Want to Learn More?

- Visit the [public project webpage](#), new [internal stakeholder webpage](#), and the [Q&A document](#)
- You can also email questions/comments to David Nero @ dnero@umassp.edu