



ERP Roadmap Project Update

June 6, 2025

Post 2025 ERP Summit (May)

Draft ERP Roadmap – A first draft ERP Roadmap was developed and shared with campus leadership (HR, Finance, Research, Student and IT). The ERP Roadmap includes options to consider with related activities, timelines, and cost. Leadership feedback sessions will continue through June.

Modern ERP Product Demonstrations – Demonstrations from three of four vendors—Oracle, SAP, and Ellucian—were completed. The recordings are available on the [project website](#).

Looking Ahead (June - July)

ERP Roadmap Feedback – Leadership is reviewing the first draft ERP Roadmap and providing feedback to be incorporated into the next version. Feedback will continue through the month of June and into early July. It's expected that an updated ERP Roadmap will be developed in mid-July based on leadership feedback.

Modern ERP Product Demonstrations – Presentations of Workday's ERP platform are scheduled throughout June. The full schedule is posted on the [project website](#).

Want to Learn More?

- Visit the [public project webpage](#), [internal stakeholder webpage](#), and the [Q&A document](#)
- You can also email questions/comments to David Nero @ dnero@umassp.edu